

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 July 2026
Team ID	TEAM-HT-2026
Project Name	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction	USN-1	As a developer, I can gather the UNESCO World Heritage Sites (2019) dataset.	2	High	Devendra Reddy
Sprint-1		USN-2	As a developer, I can connect/load the dataset into Tableau.	1	High	Devendra Reddy
Sprint-1	Data Preparation	USN-3	As a developer, I can handle missing/null values in the dataset.	3	High	DHARA MAHITHA
Sprint-1		USN-4	As a developer, I can create calculated fields (Danger Flag, Years Since Inscription, Region Rank).	3	High	DHARA MAHITHA
Sprint-1		USN-5	As a developer, I can fix inconsistencies in Country/Region naming across the dataset.	3	Medium	DHARA MAHITHA
Sprint-2	Data Visualization	USN-6	As an analyst, I can view a treemap of heritage sites by country.	2	High	Devendra Reddy
Sprint-2		USN-7	As an analyst, I can view a pie chart of sites In Danger vs Not in Danger.	2	High	DHARA MAHITHA
Sprint-2		USN-8	As an analyst, I can view a line chart of regional inscription trends over time.	2	High	Devendra Reddy
Sprint-2		USN-9	As a user, I can filter the visualizations by	4	Medium	DHARA

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			Region, Category and Year range.			MAHITHA
Sprint-2	Dashboard	USN-10	As a user, I can view all three visualizations combined in one responsive dashboard.	5	High	Devendra Reddy
Sprint-2	Story	USN-11	As a user, I can navigate a guided story that walks me through the dashboard's key insights.	5	Medium	DHARA MAHITHA

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	20 Jul 2026	25 Jul 2026	12	25 Jul 2026
Sprint-2	20	6 Days	27 Jul 2026	01 Aug 2026		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Our Velocity Calculation - Heritage Treasures Project

Sprint-1 Story Points = $2 + 1 + 3 + 3 + 3 = 12$

Sprint-2 Story Points = $2 + 2 + 2 + 4 + 5 + 5 = 20$

Total Story Points = $12 + 20 = 32$

Number of Sprints = 2

Velocity = Total Story Points / Number of Sprints = $32 / 2 = 16$ Story Points per Sprint

Our Burndown Charts

Heritage Treasures - Sprint Burndown Charts

